COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2014

ESTI MATE SUMVARY 10: 36: 40
CONTI D C18727 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 18727-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 117.0 DAYS TI VE ALLOW 117 WORK DAYS
SH 9 HARTSEL SOUTH OVERLAY PERCENT TIME:  100. 00 ORI G TI VE ALLOW 67 WORK DAYS
PROJECT NO STAO09A- 033
SH 9 HARTSEL SOUTH OVERLAY
NAME OF ROAD: 009A
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 02/ 18/ 2014 DATE TI ME STARTED 05/ 30/2012
10170 Church Ranch Wy, Ste. 201 DATE LET 05/ 03/ 2012 DATE WORK BEGAN 06/ 18/ 2012
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED 10/ 09/2013
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED 10/ 09/ 2013
Vst ni nst er cO 80021 DATE NOTI CE TO PROCEED 05/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,978, 465. 63 PARTI Ol PATI NG $ 5, 882, 148. 19 $ 1, 680. 16
AWARD PRQJECT AMT: $  4,279,311.66 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 98. 39% TOTAL EARNI NGS 5,882, 148. 19 1, 680. 16
FUNDS AVAI LABLE: $ 96, 317. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,882, 148. 19 1, 680. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 64, 189. 67
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,882, 148. 19 65, 869. 83
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,882, 148. 19 65, 869. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 869. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18727-BI D
PRQJIECT STA009A- 033 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00201 Renoval of Curb 3, 285. 000
LF
3.12000
0010 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 19, 447. 000
Sy
2.24000
0015 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 548. 000
Sy
4. 52000
0020 202-01130 Renoval of Guardrail Type 3 479. 000
LF
1. 74000
0025 202-01300 Renoval of End Anchor age 16. 000
EACH
158. 60000
0030 202- 04002 O ean Cul vert 4.000
EACH
455. 74000
0035 203-00060 Enbanknent Material (Conplete In Place) 3, 187. 000
(%
51. 52000
0040 203-00062 Enbanknent Material (Conplete In Place) (Special) 40. 000
(%
115. 08000
0045 203- 01500 Bl adi ng 14. 000
HOUR
86. 20000
0050 203-01510 Backhoe 40. 000
HOUR
120. 58000
0055 203- 01550 Dozi ng 22.000
HOUR

151. 83000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3, 285. 000
0. 000
3, 285. 000

19, 447. 000
0. 000
19, 447. 000

3, 548. 000
0. 000
3, 548. 000

479. 000
0. 000
479. 000

16. 000
-12. 000
4.000

4.000
0. 000
4.000

3,117. 000
-180. 000
2,937.000

40. 000
0. 000
40. 000

14. 000
0. 000
14. 000

24.000
16. 000
40. 000

6. 000
16. 000
22.000

Page 2
ESTI MATE RUN 02/ 18/ 2014

10: 36: 40
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 249. 20
0. 00
43, 561. 28
0. 00
16, 036. 96
0. 00
833. 46
-1, 903. 20
634. 40
0. 00
1, 822.96
-9, 273. 60
151, 314. 24
0. 00
4, 603. 20
0. 00
1, 206. 80
1,929. 28
4,823. 20
2,429.28
3,340. 26



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 01597 Pot hol i ng 40. 000 14. 000
HOUR 0. 000 0. 00
185. 16000 14. 000 2,592. 24
0065 203- 02330 Labor er 40. 000 17. 000
HOUR 0. 000 0. 00
35. 94000 17. 000 610. 98
0070 206- 00000 Structure Excavation 721. 000 721.000
(& 0. 000 0. 00
49. 21000 721. 000 35, 480. 41
0075 207-00210 St ockpi | e Topsoi | 20. 000 20. 000
(9 0. 000 0. 00
31. 25000 20. 000 625. 00
0080 208- 00002 *Erosion Log (12 Inch) 7,262. 000 7,262.000
LF 0. 000 0. 00
3. 65000 7,262.000 26, 506. 30
0085 208- 00009 *Erosion Log (20 Inch) 36. 000 36. 000
LF 0. 000 0. 00
5. 62000 36. 000 202. 32
0090 208-00034 *CGravel Bag 48. 000 48. 000
LF 0. 000 0. 00
5. 06000 48. 000 242.88
0095 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
260. 43000 8. 000 2,083. 44
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 875. 06000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
32. 03000 8. 000 256. 24
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
73. 70000 0. 000 0. 00



CONTI D C18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQIECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 2.000 2.000
HOUR 0. 000 0. 00
171. 88000 2.000 343.76
0120 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
65. 37000 0. 000 0. 00
0125 208-00206 Er osi on Control Supervisor 80. 000 80. 000
DAY 0. 000 0. 00
215. 63000 80. 000 17, 250. 40
0130 212-00006 *Seedi ng (Native) 3.900 3. 800
ACRE 0. 100 281.01
2, 810. 14000 3.900 10, 959. 55
0135 212-00032 *Soi | Condi tioning 3. 800 3. 800
ACRE 0. 000 0. 00
3, 934.19000 3. 800 14, 949. 92
0140 213-00002 *Mil ching (Wed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 147. 35000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 3. 800 3. 800
ACRE 0. 000 0. 00
4,721. 03000 3. 800 17,939.91
0150 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
16. 86000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 490. 000 0. 000
SY 490. 000 1, 651. 30
3.37000 490. 000 1, 651. 30
0160 304- 06000 Aggregate Base Course (C ass 6) 5, 763. 080 5, 763. 080
TON 0. 000 0. 00
23. 04000 5, 763. 080 132, 781. 36
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 443. 250 443. 250
TON -262.160 - 27, 605. 45
105. 30000 181. 090 19, 068. 78



CONTI D C18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQIECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 58, 995. 660 58, 995. 660
TON 0. 000 0. 00
68. 27000 58, 995. 660 4,027,633.71
0175 411-10255 Enul si fied Asphalt (S| ow Setting) 30, 454. 000 30, 454. 000
GAL 0. 000 0. 00
2.58000 30, 454. 000 78,571. 32
0180 506-00218 Riprap (18 Inch) 154. 000 127. 000
cY 27.000 2,405. 16
89. 08000 154. 000 13, 718. 32
0185 506- 00236 Riprap (36 Inch) 231. 000 231. 000
CY 0. 000 0. 00
94. 71000 231. 000 21,878.01
0190 507-00000 Concrete Slope and Ditch Paving 4. 000 4. 000
CY 0. 000 0. 00
752. 26000 4. 000 3, 009. 04
0195 601- 03000 Concrete O ass D 41. 400 41. 400
CY 0. 000 0. 00
752. 26000 41. 400 31, 143.56
0200 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 924. 000 1, 924.000
LB 0. 000 0. 00
1. 56000 1, 924. 000 3,001. 44
0205 603-10240 24 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00
213. 09000 16. 000 3,409. 44
0210 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 056. 37000 1. 000 1, 056. 37
0215 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
275. 69000 1. 000 275. 69
0220 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 883. 000 883. 000
LF 0. 000 0. 00
16. 77000 883. 000 14, 807.91



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606- 02005 End Anchorage (Fl ared) 12. 000 12. 000
EACH 0. 000 0.00
1, 538. 59000 12. 000 18, 463. 08
0230 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
41. 53000 0. 000 0. 00
0235 607-01000 *Fence Barbed Wre with Metal Posts 306. 000 306. 000
LF 0. 000 0. 00
9. 49000 306. 000 2,903.94
0240 607-11525 *Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
5. 93000 100. 000 593. 00
0245 609- 60011 Curb Type 6 (Section M 4, 505. 000 4, 505. 000
LF -65. 000 - 656. 50
10. 10000 4, 440. 000 44, 844. 00
0250 614-00012 Sign Panel (Cass I1) 18. 000 18. 000
SF 0. 000 0. 00
25. 00000 18. 000 450. 00
0255 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 24.000
LF 0. 000 0. 00
10. 42000 24.000 250. 08
0260 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
375. 01000 2. 000 750. 02
0265 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0270 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 7,492.96
7,492. 96000 1. 000 7,492.96
0275 627-00005 *Epoxy Pavenent Mar ki ng 1, 698. 000 1, 698. 000
GAL 0. 000 0. 00

62. 69000 1, 698. 000 106, 447. 62



CONTI D C18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2,411. 000 2,411. 000
GAL 0. 000 0. 00
20. 53000 2,411. 000 49, 497. 83
0285 630-00000  Fl aggi ng 6, 056. 000 5, 980. 000
HOUR 76. 000 1, 526. 84
20. 09000 6, 056. 000 121, 665. 04
0290 630- 00007 Traffic Control |nspection 66. 000 66. 000
DAY 0. 000 0. 00
105. 73000 66. 000 6,978. 18
0295 630-00012 Traffic Control Managenent 120. 000 116. 000
DAY 4. 000 2,869.52
717. 38000 120. 000 86, 085. 60
0300 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.700
EACH 0. 300 206. 18
687. 26000 3. 000 2,061.78
0305 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1. 200 57.10
47. 58000 12. 000 570. 96
0310 630-80342 Construction Traffic Sign (Panel Size B) 55. 000 49. 500
EACH 5.500 319. 83
58. 15000 55. 000 3,198. 25
0315 630-80343 Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 600 34. 89
58. 15000 6. 000 348. 90
0320 630- 80355 Portabl e Message Sign Panel 2. 000 1.800
EACH 0. 200 1, 163. 06
5, 815. 30000 2.000 11, 630. 60
0325 630- 80360 Drum Channel i zi ng Devi ce 55. 000 49. 500
EACH 5.500 162. 86
29. 61000 55. 000 1, 628. 55
0330 630-80370 Concrete Barrier (Tenporary) 250. 000 225. 000
LF 25. 000 850. 00
34. 00000 250. 000 8, 500. 00



CONTI D C18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80380 Traffic Cone 250. 000 217. 800
EACH 24. 200 204.73
8. 46000 242.000 2,047.32
0340 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
570. 30000 1. 000 570. 30
0345 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2,960. 52000 0. 000 0. 00
0350 700- 70010 F/ A M nor Contract Revisions 4,791. 120 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA - 30, 930. 950 - 30, 930. 95
1. 00000 - 30, 930. 950 - 30, 930. 95
0365 700-70016 F/ A Fuel Cost Adj ustnent 951. 650 951. 650
FA 0. 000 0. 00
1. 00000 951. 650 951. 65
0370 700-70018 F/ A Roadway Snoot hness | ncentive 260, 629. 950 260, 629. 950
FA 0. 000 0. 00
1. 00000 260, 629. 950 260, 629. 95
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 16, 838. 350 16, 838. 350
FA 0. 000 0. 00
1. 00000 16, 838. 350 16, 838. 35
0380 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 1, 920. 000 1, 920. 00
1. 00000 1, 920. 000 1, 920. 00
0385 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 603-01300 30 In RCP 24.000 24.000
LF 0. 000 0. 00
37. 13000 24.000 891. 12
0640 603- 05030 30 In RCES 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0645 900- 00005 Added Item (Day)/ Liquidated Danmages -8.000 -8.000
DAY 0. 000 0. 00
875. 00000 -8. 000 -7,000. 00
0650 900- 00010 Added Item (Hour)/ 80. 000 80. 000
HOUR 0. 000 0. 00
89. 00000 80. 000 7, 120. 00
CAT 0200 CURRENT AMI $ 5,736, 936.63 $ -44,865.70% 5,651, 773. 69
CAT NOO300 STRUCTURE H 13-E
0390 203-00060 Enbanknent Material (Conplete In Place) 72.000 72.000
(% 0. 000 0. 00
51. 52000 72.000 3,709. 44
0395 403-00720 Hot M x Asphalt (Patching) (Asphalt) 49. 910 0. 000
TON 49. 910 5, 255. 52
105. 30000 49. 910 5, 255. 52
0400 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 284. 500 284. 500
LF 0. 000 0. 00
16. 77000 284. 500 4,771. 06
0405 606- 01370 Transition Type 3G 8. 000 8. 000
EACH -4.000 -5,000. 16
1, 250. 04000 4.000 5, 000. 16
0410 606-02005 End Anchorage (Fl ared) 8. 000 8. 000
EACH -4.000 -6, 154. 36
1, 538. 59000 4.000 6, 154. 36
0415 606-99999 Quardrail Type 7 (Precast) 108. 000 108. 000
LF 0. 000 0. 00
46. 57000 108. 000 5, 029. 56



CONTI D C18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STAO09A- 033 ESTI MATE NO 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE H-13-E
0420 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 41,074.63 $ -5,899.00 % 29,920. 11
CAT NO0301 STRUCTURE | -14-1
0425 202-00201 Renoval of Curb 65. 000 65. 000
LF 0. 000 0. 00
3.12000 65. 000 202. 80
0430 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 896. 06000 1. 000 6, 896. 06
0435 202-01130 Renoval of Guardrail Type 3 411. 000 411. 000
LF 0. 000 0. 00
1. 74000 411. 000 715. 14
0440 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 4.000 634. 40
158. 60000 4. 000 634. 40
0445 203- 00060 Enbanknent Material (Conplete In Place) 43. 000 43. 000
CY 0. 000 0. 00
51. 52000 43. 000 2,215. 36
0450 203-00100 Mick Excavation 135. 000 135. 000
CY 0. 000 0. 00
27.50000 135. 000 3,712.50
0455 206- 00000 Structure Excavation 85. 000 85. 000
CY 0. 000 0. 00
49. 21000 85. 000 4,182. 85
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 74.570 0. 000
TON 74.570 7,852.22
105. 30000 74.570 7,852.22
0465 506-00218 Riprap (18 Inch) 55. 000 55. 000
CY 0. 000 0. 00
89. 08000 55. 000 4,899. 40



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE | -14-1
0470 515-00400 Concrete Seal er 0. 000 0. 000
Sy 0. 000 0. 00
89. 37000 0. 000 0. 00
0475 601-03000 Concrete Oass D 29. 000 29. 000
Cy 0. 000 0.00
752. 26000 29. 000 21, 815. 54
0480 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 434. 000 1, 434. 000
LB 0. 000 0. 00
1. 56000 1, 434. 000 2,237.04
0485 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 142. 500 142. 500
LF 0. 000 0. 00
16. 77000 142. 500 2,389.73
0490 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 250. 04000 4.000 5, 000. 16
0495 606- 02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 538. 59000 4.000 6, 154. 36
0500 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
172. 19000 65. 000 11, 192. 35
0505 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 80,099.91 % 8,486.62 % 80, 099. 91
CAT NO0302 STRUCTURE J-14-F
0510 202- 00425 Renoval of Bridge Railing 64. 000 0. 000
LF 64. 000 707.84
11. 06000 64. 000 707.84
0515 202-01130 Renoval of CQuardrail Type 3 251. 000 251. 000
LF 0. 000 0. 00
1. 74000 251. 000 436. 74



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQIECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE J-14-F
0520 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 4.000 634. 40
158. 60000 4.000 634. 40
0525 203-00060 Enbanknent Material (Conplete In Place) 100. 000 0. 000
cY 100. 000 5,152. 00
51. 52000 100. 000 5,152. 00
0530 403-00720 Hot M x Asphalt (Patching) (Asphalt) 96. 450 0. 000
TON 96. 450 10, 156. 19
105. 30000 96. 450 10, 156. 19
0535 601- 06100 Concrete (Patching) 1. 000 1. 000
Ccy 0. 000 0.00
1, 053. 16000 1.000 1,053.16
0540 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 206. 500 206. 500
LF 0. 000 0. 00
16. 77000 206. 500 3,463.01
0545 606- 01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 250. 04000 4.000 5, 000. 16
0550 606- 02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 538. 59000 4.000 6, 154. 36
0555 606-11010 Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
172. 19000 0. 000 0. 00
0560 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 32,757.86 % 16, 650. 43 $ 32, 757. 86
CAT NO0303 STRUCTURE J-14-C
0565 202- 00425 Renoval of Bridge Railing 91. 000 91. 000
LF 0. 000 0. 00
11. 06000 91. 000 1, 006. 46



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQIECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0303 STRUCTURE J-14-C
0570 202-01130 Renoval of CQuardrail Type 3 200. 000 200. 000
LF 0. 000 0. 00
1. 74000 200. 000 348. 00
0575 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 4.000 634. 40
158. 60000 4.000 634. 40
0580 203-00060 Enbanknent Material (Conplete In Place) 150. 000 0. 000
cY 150. 000 7,728.00
51. 52000 150. 000 7,728.00
0585 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 41. 230 0. 000
TON 41. 230 4,341.52
105. 30000 41. 230 4,341.52
0590 509-50300 Ti nber Fastener (Gal vanized) 3. 000 3. 000
EACH 0. 000 0. 00
387. 93000 3. 000 1,163.79
0595 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 142. 500 142. 500
LF 0. 000 0. 00
16. 77000 142. 500 2,389.73
0600 606- 01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 250. 04000 4.000 5, 000. 16
0605 606- 02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 538. 59000 4.000 6, 154. 36
0610 606-11010 Bridge Rail Type 10R 172. 000 91. 000
LF 81. 000 13, 947.39
172. 19000 172. 000 29, 616. 68
0615 609- 60011 Curb Type 6 (Section M 65. 000 0. 000
LF 65. 000 656. 50
10. 10000 65. 000 656. 50
CAT 0303 CURRENT AMI  $ 59,039.60 $ 27,307.81% 59, 039. 60



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18727-BI D ESTI MATE RUN 02/ 18/ 2014
PRQJECT: STA009A- 033 ESTI MATE NO. 0008 10: 36: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0620 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
13, 812. 55000 1. 000 13,812.55
0625 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 661. 05000 1. 000 12, 661. 05
0630 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 083. 40000 1. 000 2,083. 40
CAT 0400 CURRENT AMI  $ 28,557.00 $ 0.00$ 28, 557. 00

PRQJIECT TOTAL CURRENT AMI $

5,978, 465.63 $

1,680.16 $ 5,882, 148. 17



